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Executive Summary 
This report captures progress against planned activities, Indicators and Objectives from April 1st 2015 to June 
30th 2015.  The main activities completed within the reporting period were:  

 
 Sector 1: AGRICULTURE AND FOOD SECURITY: Staple crop seed was distributed to 1996 

vulnerable households. Each beneficiary household received 27kg of staple crop seed consisting of 
maize, rice and groundnuts. Additionally, cross-cutting training and agricultural techniques training 
was conducted with 250 beneficiaries.   
 

 Sector 2: WASH: In Boda, 10 traditional wells have been protected and new hand-pumps installed 
providing 7,053 people with safe water. In addition to the 10 traditional wells, water samples from 14 
boreholes have been analysed for physicochemical and bacteriological assessment. Work on the re-
construction of concrete pads and drainage troughs on 12 boreholes is completed. Hygiene and 
sanitation promotion campaigns were carried out in 25 beneficiary communities, as well as in the IDP 
camps in Boda. 2 radio spots in the local language were broadcast across Lobaye prefecture. A total of 
14, 929 people gained access to improved latrines. Each month cleaning materials were provided to 

the IDPs in Boda. Each of the 9 beneficiary schools have been provided with 2 hand washing stations 
and soap to encourage hand washing practices.  

 
A two month no-cost extension was approved for the project to extend to the September 19. This will allow 
for the completion of WASH infrastructure, water quality testing, and monitoring of agricultural production. 
 
SECTOR 1: Agriculture and Food Security 

 
Objective 1: Targeted beneficiary households have restored crop production and consumption 
 

The main activity for this quarter was crop seed distribution for the second agricultural season. Tearfund staff 
together with Village Beneficiary Committees (VBCs) assisted 1996 beneficiary households with distribution of 
crop seeds in April and May. Beneficiary lists in the 78 communes were checked with VBCs and local leaders 

and it was found that 102 beneficiary households who had received vegetable seeds and tools during the 
previous seed distribution had moved away and left the target beneficiary village. 102 new households were 
therefore selected to receive crop seeds during this seed distribution. 94 of these households are IDPs living in 
Boda. 
 
Prior to seed distribution seed quality was confirmed by the Institut Centrafricain de Recherche Agronomique 
(ICRA) and germination tests conducted at the Mbaiki field base by Tearfund staff.  
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During the distribution period, each beneficiary household received 27kg of seed in total; 5kg of rice, 7kg of 

maize and 15kg of groundnuts. In total 53,892kgs of crop seed were distributed; 29,940kgs of groundnuts, 
13972kg of rice, 9,980kgs of maize.  
 
The majority of households have sown their seed and will be harvesting groundnut in early August. Field 

reports indicate that the rice seed is at tailing stage and maize is growing well. Rains have been irregular in 
Lobaye with less rainfall than average during the rainy season but no negative impact is currently expected on 
crop production. 

 
During this quarter, three weeks after crop seed distribution, beneficiaries were mobilised to prepare the land 
for planting the staple crop production. 250 beneficiary households received training from Tearfund field staff 
on large scale crop production and soil conservation techniques. The same 250 beneficiary households were 
also trained on cross cutting issues such as gender and child protection. The remaining training on cross 
cutting issues will take place during July and August and will be carried out by the 250 beneficiary households 

which have received training by Tearfund staff during this quarter. This training will take the form of peer-to-
peer training supervised by Tearfund field staff. 
 
An Acceptable Food Consumption Score (FCS) household survey was conducted in June, the results of which 
are in the table below. 105 beneficiary households participated in the survey. FCS varied according to 
geographical area. In the village of Bogongo only 7.7% of beneficiary households had acceptable FCS’s. This 
was considered an outlier and field staff will conduct follow-up research to understand the particular reasons 

for the low scoring. When calculating the FCS the outlier was discounted and the percentage of the target 

population who achieved Acceptable Food Consumption Score (FCS) was calculated at 50%.  
 
Food Consumption Scores (FCS) in Target Villages in Lobaye: (Source: Tearfund household survey, June 
2015) 

 

Class Weak Limit Acceptable Total 

BOGONGO 0,0 % 92,3 % 7,7 % 100,0 % 

LESSE 28,6 % 36,7 % 34,7 % 100,0 % 

MBATA 9,1 % 27,3 % 63,6 % 100,0 % 

NOLA 25,0 % 21,9 % 53,1 % 100,0 % 

Average 21,9 % 38,1 % 40,0 % 100,0 % 

 
One explanation for the lower than expected FCS’s is due to the timing of the survey coinciding with the 
season for collecting caterpillars in the forest. During this period, people eat fewer meals per day and a less 

diverse diet as they spend more time in the forest. The gathering season which occurred during this quarter 
also accounts for the lower percentage of trained farmers applying soil conservation techniques and the 
number of households cultivating vegetable gardens declining as field reports indicate that vegetable gardens 

have been neglected as beneficiaries go to the forest to gather caterpillars during this period rather than tend 
to their gardens. 

 
Table 1: Summary of project activities planned and executed 
 

Activity  Completion  

Sub sector 1: Improving Agricultural Production / Food Security  

Seed crop distribution for 
2,000 farmers 

1996 HHs (9980 individuals) benefited from staple seed distribution during the 
reporting period. A total of 10490 individuals have now benefited from seed 
distributions on this project. This includes 1996 HH who received vegetable 

assistance in December and 102 new beneficiary HHs selected to replace those 
HHs who left targeted villages.  

Training on cross-cutting 
issues (1,000 HH) 

250 HHs were trained during quarter 3, on crossing cutting issues including 
gender and child protection. The remaining training for households will take 

place during July and August and will take the form of peer-to-peer training.  

Training of 10 VBCs on 
income optimization 

All the plans were made and modules in place. The training was postponed in 
July due to heavy work load for famers during the distribution period. 
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Table 2: Impact Indicator Progress 

  

Sub-Sector 1 : Improving Agricultural 
Production/Food Security 

Baseline Target Progress this 
quarter 

Cumulative 
Progress to 

date 

Comments 

FS1 Projected increase in number of months of 
food self-sufficiency due to distributed seed 
systems/agricultural inputs for beneficiary 
households.  

0 5 0 0 

This indicator will be calculated at the 
end of the project.  

FS4 
% of the target population who achieve 

Acceptable Food Consumption Score (FCS) 
53% 80% 50% 50% 

Drop in FSC of 3% due to seasonal 
gathering (caterpillars) affecting 

consumption patterns. This indicator 
will be checked in September. 

FS2 
Number of people benefiting from seed 

systems/agricultural input activities, by sex. 
0 

Total: 10,000 9980 10,490 Indicator achieved. 

Male: 4900 4520 4720 

Female: 5100 5460 5770 

FS3 

Percentage of vegetable seed beneficiary 
households cultivating vegetable gardens by 
the end of the project period 

0 80% 65% 65% 

Seasonal gathering in the forest and 
staple crop production takes 

precedence over vegetable gardening 
during this period. We expect this 
indicator to increase from August to 
September.  

 

Percentage of trained farmers who are 
applying soil conservation techniques 

0 80% 65% 65% 

Seasonal gathering (caterpillars) and 
slow behaviour change in agricultural 

practices resulted a reduced 
percentage of trained farmers 
applying soil conservation techniques. 
Additionally as we have trained more 
farmers the number as a % practicing 
taught techniques has reduced as a 

% of total farmers trained.  
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SECTOR 2: Water, Sanitation and Hygiene (WASH) 

Objective 2: To increase access to safe water and sanitation and improve knowledge of good hygiene 
practice in the Lobaye prefecture.  
 
Water Supply Infrastructure: 

During this quarter, the protection of 10 shallow wells in Boda was completed, and new hand-pumps installed 
to provide 7,053 people with safe water. Work on the remaining 10 wells in returnee and host communities is 
nearing completion - the wells have been lined, and concrete pads and drainage troughs have been 

constructed. Pumps will be installed immediately after the water quality assessment currently underway is 
completed and the wells disinfected. Water samples from 14 boreholes, which have been air-lifted and cleared 
of debris, have also been analysed for physicochemical and bacteriological assessment.  Work on the re-
construction of concrete pads and drainage troughs on 12 boreholes is completed, and work on the others is 
on-going. Disinfection and installation of pumps will be completed in July. Two ferro cement tanks were 
constructed for 2 schools. Additional work is being done on the remaining 2 tanks for commissioning.   

 
 
The results from the analysis of the water quality of 10 shallow wells and 14 boreholes indicated that 6 of the 
shallow wells had zero faecal coliforms per 100 ml of water sample (as required by the WHO drinking water 
quality standards), while the remaining 4 had coliform bacteria ranging from 13 to 300 coliforms.  The water 
samples from the 14 boreholes indicated zero coliforms and thus met the recommended WHO standards. All 
the water points being rehabilitated will be disinfected prior to pump installation and commissioning for use. 

Water Quality Data- Shallow Wells.    

 
Water Quality Data- Boreholes.    

Commune Community 

Faecal 
Coliforms 
(per 100 

ml) 
 

Commune Community 

Faecal 
Coliforms 
(per 100 

ml) 

 Boda 1.  SARAKPORO 13 

 

BODA 1. BOMANGO 0 

  2.   KASSAI 0 

 

  2. HOPITAL 0 

  3.   GATORO 0 

 

  

3. BRUXELLES 0 

  4.   COTONAF 300  

 

MBATA 1. BELOU 1 0 

  5.   KOLONGO 0 

 

  

2. NDONGO  0 

  6.   GBAORO 0 

 

  

3. BOYOBA 1 0 

  7.   KOUDOUM 10 

 

  

4. MOKPOTO 0 

  8.   KPETENE 0 

 
LESSE 1. GBABILI 0 

  9.   ALI 0 

 
  2. MBANZA  2 0 

  10. QUARTIER CLAIRE 18 

 
NOLA 1. BOUAKA 2 0 

Analysis by Chemistry Dept., Bangui University (May 24, 
2015) 

 
  2. BOKOMA 2 0 

    
  3. BOBOUA 1 0 

    
  4. BOBOUA 2 0 

    

BOGONGO 
GANZA 

1. BONGUENGUETE 0 

    

Analysis by Chemistry Dept., Bangui University (May 
24, 2015) 

 
To ensure that communities protect their water sources from contamination and keep their water points 
environment clean, the 30 WASH committees formed and trained during quarter one, were assisted with the 
development of their water safety plans. To ensure the regular maintenance of the facilities, WASH 
committees’ frequently engaged with their communities. Additionally, WASH Committee Associations between 
different WASH committees have been encouraged to meet regularly, exchange ideas and experiences, and 
remain active. Field visits in the next quarter will observe and follow-up with WASH Committee Associations to 

encourage these networks to meet regularly.  

 
Hygiene and Sanitation Promotion: 
To encourage improved hygiene practices, construction and maintenance of latrines, hygiene and sanitation 
promotion campaigns were carried out in the 25 beneficiary communities, as well as in the IDP camps in 
Boda. The community hygiene promoters continued with the house-to-house hygiene and sanitation 
promotion campaigns. Using standardized messaging for hygiene and sanitation promotion, 2 live radio 

broadcasts in the local language, were broadcast via Foundation Ndeka Luka; a local radio station with a reach 
further than Lobaye prefecture. This is evident from the phone-in sessions with calls coming from further than 
the target communities, such as Bouar (460 km from Bangui) in the Nana Mambere Prefecture. These 
campaigns, coupled with the distribution of latrine digging tools kits to beneficiary communities, have 
motivated householders to construct and use latrines. During the quarter, 1,020 household latrines were 
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completed and assessed as clean, while 663 latrines were under different stages of completion.  A total of 14, 

929 people now have access to improved latrines.  
 
Cleaning materials were provided to the IDPs in Boda every month to enable them to keep their latrines, 
bathrooms and the surroundings clean. Additionally, 4 blocks of latrines (each block consisting of 4 latrine 

cubicles) with hand washing stations have been constructed at St. Michel Camp to provide improved latrines 
for 975 IDPs.   
 

School-based hygiene and sanitation activities continued in the 9 schools with the implementation of action 
plans designed by the school health clubs.  During this period, hygiene and sanitation promotion training was 
conducted with the student health clubs and focus was given to both behaviour change and latrine 
development in the school catchment areas.  Each of the 9 beneficiary schools have been provided with 2 
hand washing stations, and monthly rations of soap are given to them to encourage hand washing practices at 
school and home. 

 
Table 3: Summary of project activities planned and executed during Quarter 3 

Activity  Progress / Achievements 

Sub-sector 1: Sanitation Infrastructure 

School-based Hygiene and 
Sanitation  

Activities are ongoing. 

Household latrines construction 
1,020 household latrines were completed, clean and being used.   
663 latrines are under different levels of construction  

Sub sector 2.  Hygiene Promotion 

Water Safety plans and Water 
Quality Monitoring 

30 WASH Committees have completed water safety plans 
Water quality assessment was conducted on 24 water points. 
Sampling for water quality analysis on the remaining water points will 
be carried out in July.    

Establishment of WASH 
Committees (25) 

30 WASH committees established.  

Hygiene Promotion Training (50 
promoters in 25 communities) 

Complete and campaigns are ongoing. 

Sub Sector 3. Water Supply Infrastructure  

Rehabilitation of Boreholes (15) 
1 borehole is fully rehabilitated and in use. Rehabilitation of the 
remaining 14 boreholes is ongoing and will be completed in July.  

Water point maintenance & repair Ongoing.  

Protection of Shallow Wells (20) 
10 shallow wells in Boda have been fully protected. Work on the 

remaining 10 wells is nearing completion.  

Construction of 4 Ferro-cement 
tanks for rain water harvesting 

2 Ferro-cement tanks have been completed for 2 schools.   
Additional work is being done on the remaining 2 tanks for 
commissioning.   

Training of Pump Mechanics (18) Training of the 18 pump mechanics identified will take place in July. 
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Table 4: Impact Indicator Progress  
 

Sub-Sector 1 : Sanitation Infrastructure Baseline     Target 
Progress 

this quarter 

Cumulative 

Progress to 
date 

Comments 

 
Number of people directly benefitting from 
the sanitation infrastructure program 

0 40000 14,929 28,045 

Through intensification of hygiene promotion and 
community surveys, it is expected that these 
figures will substantially increase during the last 
3 months of the project. 

S1 
Number of households with no evidence of 
faeces in the living area 

4560 8000 1020 7137 
 

S2 
Number of people who report proper disposal 
of faeces the last time they defecated 

Total Observed: 24000 
Total Reported: 

39600 
40000 12,715 25,011 

Due to questions on the baseline figure, we did 

not add this to the cumulative progress figure. 

The figure is updated each quarter to avoid 
possible double counting. 

Male Observed: 11670 
Male Reported: 

10404 
16400 7,541 13,609 

 

Female Observed: 12240 
Female Reported: 

20196 
20400 5,174 11,402 

 

S3 
Number of people who report using a latrine 
the last time they defecated 

Total Observed: 24000 
Total Reported: 

39600 

40000 12,715 25,011 

Due to doubts on the baseline figure, we did not 
add this to the cumulative progress figure. The 

figure is updated each quarter to avoid possible 

double counting. 

Male Observed: 11670 
Male Reported: 

10404 
16400 7,541 13,609 

 

Female Observed: 12240 
Female Reported: 

20196 
20400 5,174 11,402 

 

S4 Number of clean HH latrines completed.  3520 8000 1,020 4,940 

Several completed latrines did not qualify as 
clean. Additionally, 663 latrines are still under 

construction. Hygiene promotion is being 
intensified to ensure more completed latrines are 
sufficiently clean. 

S5 Number of people per usable latrine 12 6 9 9 
 

S6 Number of hand washing facilities in use 200 5000 362 765 
An intensive hygiene promotion campaign is 
being conducted to augment this indicator. 

 

 



Page 7 of 10                                                                      CAR Tearfund OFDA 2015 Q3 (Apr-Jun) Report Final_29 Jul 2015 Redacted  

Sub-Sector 2 : Hygiene Promotion Baseline Target 
Progress 

this quarter 

Cumulative 

Progress to 

date 

 

 
Number of people receiving direct hygiene 
promotion (excluding mass media campaigns 
and without double-counting) 

0 50000 34,762 34,762 
 

HP1 
Number of respondents who know 3 of 5 
critical moments to wash hands 

Total: 540 27000 - 1454 
No data collected in Q3.  This will be done during 
the survey in July. 

Male: 275 13230 - 679  

Female: 265 13770 - 775  

HP2 
Number of HH with soap and water (or ash) at 
a hand-washing location 

160 4000 78 441 
 

HP3 

Number of households who store their 

drinking water safely in clean containers (Safe 
Water Handling) 

No baseline data 7000 2,084 4,577 

 

HP4 
Number of HH drinking water supplies with 0 
faecal coli forms per 100 mL sample 

853 7000 0 853 
HH water quality survey to be conducted in 
August, when HHs are accessing improved water 
facilities. 

HP7 
Number of village water user committees 
active at least 3 months after training 

0 10 3 30 
 

HP8 
Number of water points that are clean and 
protected from contamination 

0 10         11         11 
 

Sub-Sector 3: Water Supply Infrastructure Baseline Target 
Progress 

this quarter 

Cumulative 
Progress to 

date 

 

 
Number of people directly benefiting from the 
water supply program. 

0  15,500 7,053 7,053 

Target figure of unique beneficiaries as provided 

in proposals should be 15,500.  Figure in 
previous indicator tables (45,000) has been 
incorrect and has now been corrected.  

WS1 
Average litres/person/day collected from all 
sources for drinking, cooking and hygiene 

2,9 15 - 2.9 
 

WS2 
Estimated water supplied per beneficiary in 
litres per person per day 

11 15  11 
 

WS3 
Number of test results with 0 faecal coli forms 
per 100 mL sample 

 16 90 20 36 

24 tests were conducted by the University lab so 
far; 20 water points registered 0 faecal coliforms.  
Additional sampling and analysis will be 

conducted in August when all water facilities 

under rehabilitation are completed. 

WS5 
Number of HH collecting water for drinking, 
cooking and hygiene from improved water 
sources 

4240 8000 1,724 5,964 
Beneficiary HHs to increase upon completion of 
all water facilities currently under rehabilitation. 
 

WS6 
Number of water points which are actively 
utilising their Water Safety Plan 

0 20 11 11 
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BUDGETARY PROGRESS 
A two month no-cost extension was approved in June 2015, to allow for the completion of WASH 
infrastructure, water quality testing, and monitoring of agricultural production. Overall spending is now on 
track for this quarter. Spending was behind in previous quarters however key implementation activities such 

as crop seed distribution and the construction of WASH infrastructure have taken place during the current 
quarter and spending is now on target. The overall expenditure at the end of Q3 is $981,610.17.  
 

CHALLENGES AND CONSTRAINTS 
 
Logistical constraints: 
The procurement of 54 tonnes of crop seeds was completed in May after a long delay due to poor road 
conditions as a result of the onset of the rainy season and difficulties with in-country suppliers due to 
challenges sourcing cereal seeds from the northern part of the country. The contract for the WASH contractors 

were completed during the previous quarter and rehabilitation and constructions works have been ongoing 
during Q3. The two month no-cost extension will enable the completion of all WASH activities and thorough 
water quality testing to be carried out on all rehabilitated water points. Half of the required pump repair tool 
kits have been procured but availability in-country is a challenge and seven tool kits still remain to be 
purchased. We will be making an official request to UNICEF’s local partner to enable us to meet the 
requirement of the remaining kits. 

 

Human Resources:  

National staff capacity remains a challenge with many national staff members struggling to meet the capacity 
level required for our programmes. Additional support and training is being provided when possible. A new 
Food Security Manager began at the beginning of May and a temporary Programme Effectiveness Manager 
arrived mid-May and will work with the team until the end of July. We are currently re-recruiting for the roles 
for Human Resources Manager and Logistics Manager. The persons currently in these roles will leave the 
programme at the end of July. The contract of the WASH Officer was terminated in May which has reduced the 

number of national staff working under the WASH component of the project. Recruitment for this position is 
ongoing.  

 
PHOTOS 
 
Seed germination testing  

 
Shallow Well Protection 
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 Sanitation Awareness activities and Latrine Construction 

 

 
 

 
 
 

BENEFICIARY STORY – MADAME LUCIENNE LOMGBE.  
 
 
Lucienne lives in Bobekiti, in the Central African Republic, a village shaded by an edge of deep forest spread 

out along a clay road. She is 52 years old, married and a mother to 7 children; 1 boy and 6 girls. Lucienne 
and her family have been displaced since the crisis began in December 2013, when they were forced to 
move to Bobekiti due to the violent conflict. The family has been living in the village of Bobekiti for 18 
months as subsistence farmers. Conditions have been very difficult for Lucienne and her family. There is 
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very little meat and fish available in the village and no nearby health clinic and school for children to attend. 

The family have struggled with lack of food and poor hygiene facilities resulting in poor health and sickness 
particularly affecting the children in the family. The family live off an annual income of less than 100,000 
XAF ($160) and have little in the way of a revenue stream.  
Since July 2014 Lucienne started receiving seeds, tools and training from Tearfund. To begin with Lucienne’s 

husband was the beneficiary, however when her husband became sick and was unable to work Lucienne 
then became the recipient of the assistance.  
Lucienne has attended both agricultural techniques training and cross-cutting issues training; and was 

particularly interested in gender equality as the lives of women can be very difficult in CAR. From attending 
the training she has learned and was encouraged and hopeful that another way is possible in the Central 
African Republic, with both men and women participating in daily household chores and childcare.  
Furthermore, the assistance of seeds and tools has been transformative for Lucienne and her family. 
Lucienne received both vegetable and crop seeds such as spinach, lettuce, maize and groundnut seeds. The 
family consume many of the produce and sell any additional vegetables. From the vegetables which 

Lucienne sells, the family make approximately 500 XAF per day ($0.75), and within two months she had 
made 17,700 XAF ($30). This income has had a huge impact on the way in which the family live. With the 
additional money, Lucienne is able to buy medicine and household necessities such as soap, salt, coffee and 
sugar. 
The crop seeds which Tearfund distributed were particularly welcome as there have been no seeds available 
to buy in market for many months and those seeds that have been available are of poor quality and low 
yielding varieties. From the 0.5 hectare of land which the family use to grow crop, Lucienne produced 10 

bowls of peanuts and seven bowls of maize. She then sold 8 bowls of peanuts for 24 000 XAF ($40) and sold 

all 7 bowls of maize for 14 000 CHF ($23). From the crop seeds alone almost half of the family’s annual 
income was obtained. The family are incredibly grateful for the assistance Tearfund and OFDA have been 
providing, as it has had a truly transformative impact on their lives. 

 


